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INTEROFFICE 
Rocky Mountain 
Remediation Services, L.L.C. MEMORANDUM . . , protecting the environment 

DATE: September 22,1996 

TO: Distribution 

FROM: Herb Finkel oject Management, T I  30F, X5491 

SUBJECT: MEETING MINUTES FOR THE 707 “A” MODULE STRIP-OUT MEETING OF 
SEPTEMBER 18,1996 - HNF -094-96 

Action: Attendees are responsible for the action items listed below. 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “ A  Module - 
Strip-out meeting held on September 18, 1996. 

DISCUSSION 

Name 

Attendees: 
Herb Finkelman 
Carol Bicher 
Jay Elkins 
Jim Kamerman 
Jim Thomson 
Phil Scanlan 
Jim Koffer 
Rob Heim 
Tim Humiston 
Mary Aycock 
Maria Martinez 
Dan Booco 
Partha Chatterji 
Mike Nelson 

Absent: 
Peter Tourigny 
Clay Conger 
Peter Sauer 
Bill Roushey 
Mike Mirowski 
Lorenzo Casey 

Overview: 

Department 

Project Mgmt. 
Engineering 
SSOC Eng. 
Rad Eng. 
Project Mgmt. 

Const. Mgmt. 
Const. Mgmt. 
Eng. 
Waste Liaison 
Planning 
Engineering 
Project Mgmt. 
Const. Mgmt. 

K-H 

Maint. Proc. 
SSOC PM 
SEG 
ssoc 
Planning and Cost 
Const. Mgmt. 

T130F 
T13OF 
6750 
B750 
T13OF 
T13OF 
T764B 
T891 C 
T I  30F 
T130F 
TI 30F 
T13OF 
T13OF 
T891 C 

T439D 
T130F 
T13OF 
8750 
T I  30F 
T891 C 

5491/D0381/F5215 
91 00/D91 OO/F8244 
653HD7521 /F7397 
81 86/D3528/F7191 
5 1 24/D3863/F52 1 5 
5960/D3872/F5215 
none/D4568/F6783 

2700/D0850/F8244 
59031 none /F8244 
61 64/D7864/F5215 
3721/D5101/F8244 
4521/D3880/F5215 
7647/D3876 

3031 /D7439/F8244 

1. The project consists of the removal of glove-boxes A80, 1 10 and 125, clean-out and 
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modifications several 0th r dove-boxe and other strip-outs in the “A” m dule of Bldg. 707. 
It also includes the strip-out-bf equipment in the NDA area of the bldg. 
The initial engineering was done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 
One IWCP remain to be issued, the NDA Carousel Removal, which was presented to 
ORC on 9/11. A 1 10 mill and 125 lathe disassembly has commenced, Non VSS Pipe and 
Electrical strip-out is nearly complete and the A 80 Glove-box has been removed from the 
module. The miscellaneous glove-box work IWCP effort has commenced. 
The project will focus on the A 11 0 and miscellaneous work on the north side of the module 
to allow construction to commence October 7. The remaining work will follow. 

2. 

3. 

4. 

Project Management: 

1 .  Mary AycocWPete Sauer still need to update the Waste Management plan to reflect the 
current project approach. Their completion date has slipped to 9/27. Mary will walk the 
module with Jim Koffer to confirm quantities. Rick Taylor has worked with PU&D to develop 
a plan to deal with proper procurement disposal. Rick need to know when equipment is 
being wasted and will then interface with Mike Nelson to verify. 
Construction and the sampling team have walked the module. New sampling requirements 
have been identified. Mary will schedule the sampling and request a 3 day turn around. We 
believe we have the results of Widney’s sampling of the machine oils. Mary is to verify 
this. 
A 80 was successfully moved to Building 776. 
All material is now on order or in receipt inspection. 
Operations has not yet removed the Oil from A 125. 
Partha Chatterji was introduced as the new Project Manager. Herb is leaving the site. 

2. 

3. 
4. 
5. 
6, 

Engineering: 

1. 

2. 
3. 
4. 

5. 
6. 

7. 

8. 

9. 
IO. 
11. 

The remaining IWCP is the NDA carousel has been approved by ORC. Jim Thomson is 
working on getting the package started. 
The A 1 10 lift plan is complete. We will complete 125 later in the process. 
Carol will be interfacing with IH to resolve concerns over Air Mover noise in the module. 
Members of the A module team observed the J module mock-up and will finalize the choice 
of end plate design later this week. 
Carol is to develop an X-ray head removal plan. 
The req. for the PAPR is being processed. The remaining issues for site use are expected 
to be resolved next week. 
Herb requested that engineering have a person in the module at least 2 days a week to 
review current and future activities. While there has been additional engineering coverage, 
we still need to fully implement this approach. 
The SSC and bag-port design are complete. However, Carol is to resolve craft concerns 
over a tripping hazard with the port design. 
Rob Heim is to confirm we have a low-profile chain fall on order. 
Carol is reviewing required RMRS submittals. 
Carol to complete ECR for Compareter Flange installation. 

Construction: 

1. The internal Be sampling, which is required only 1 IO, 125 and possibly the C cell will be 
performed closer to the actual breach of the boxes, but due to difficulties in getting the 
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samples done, we will do this as soon as practical. However, we are having difficulty in 
getting this activity scheduled. 

2. Jim Kamerman will interface with Roland on additional RWP requirements due to fixed 
contamination. They will pay particular attention to those areas where welding is required. 

3. The Defense Board tours are now scheduled for 9/23-9/27. 
4. Fire Watch training is required and still an open issue. There are questions on the extent of 

the training requirement. Jim Koffer is working with the training organization (Claire Reno) to 
finalize the requirements. 

5. (No change)We will monitor the timing to schedule Alarm Tech activities. The interfaces with 
NDA and FPE must be worked out. For A 110 we have an OK to de-inert after the NDA 
screen. 125 will remain functional for as long as possible. 

Cost Schedule: 

1. The schedule is being updated, but will not be issued until the 1 10 and 125 disassembly 
plan is revised. The 11 0 detail has been developed, and the 02 package detail will be 
developed after this meeting. 

Operations: 

1. We are continuing to monitor the PPE issue. 9/16 we experienced a XL Coverall and Booty 
shortage. 

Action Items: 

1. 
2. 

4. 

5. 

8. 

10. 

19. 
20. 
22. 

24. 

25. 

26. 

27. 

30. 
32. 
35. 

Modify Waste Management Plan. Action: Mary Aycock, Due: 9/27. 
Develop To-Go sample list followed by a composite list. Action: Mary Aycock, Due: The 
walkdown identified new sample requirements. Mary to schedule with 3 day turn-around. 
Provide a detailed procurement status. Action: Tom Maydew Due: Status provided - need to 
receive missing items and get others through receipt inspection. 
Review the B 12 packaging requirements: Action: Mary Aycock and Gene Brown Due: 
Deferred - do not have B 12 crit limit. 
Review Glove Bag Procurement for adequacy. Action: Herb Finkelman and Carol Bicher 
Due: Not critical at this time. 
Review lift plans with craft, with A 80 the most immediate concern. Action: Carol Bicher and 
Jim Koffer Due: A 80 is complete. A1 10 is complete. A 125 will be later. 
Schedule Fire Watch Training. Action: Jim Koffer Due: Claire Reno determining requirements. 
Schedule Alarm Tech. Effort. Action: Jim Koffer Due: 
Provide costkchedule data. Action: Maria Martinez Due: Schedule to be finalized after 125 
plans and NDA plans are determined. 1 10 and 02 plans developed. 
Confirm Craft and RCTs understand lead packaging requirements. Action: Mary, Jim K, Jim 
T. Due: Deferred pending B 12 crit limit. 
Provide Respiratory Protection requirements and plan to implement, Action: Angie Dennis 
Due: Req. in the system. Approval expected week of 9/23. 
Determine disassembly plan for A1 10 and 125. Action: Carol Bicher Due: A 1 10 complete 
and 125 roughed out pending lessons learned from 1 10. 
Resolve final approach for box end-plates. Action: Carol Bicher and Roland Paschal1 Due: 
Decision due week of 9/23. 
Review Prem Air Design packages with Jim Stailing. Action: Dan Booco Due: Complete 
Resolve concerns over Air Mover Noise e.g., muffler with IH. Action: Carol Bicher Due: 
Do we need a machine oil MSDS? Action: Closed - MSDS in Shift Mgrs. office. 
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36. 
38. 
39. 
40. 
41. 
42. 
43. 
44. 

Resolve need for different RWP if have fixed contamination. Action: Jim Kamerman Due: 
Develop plan for x-ray head removal. Action: Carol Bicher Due: 
Locate/procure low profile chain-fall. Action: Rob Heim Due: 
Resolve property disposal issues. Action: Mary Aycock Due: 
Determine status of submittal requirements. Action: Carol Bicher. Due: 
Complete ECR for Comparater Flange Installation. Action: Carol Bicher Due: 
Resolve concern over Bag-port Tripping hazard. Action: Carol Bicher Due: 
Confirm status Jeff Widney samples. Action: Mary Aycock Due: 

The next meeting will be September 25, 1996, 8:30 a.m. in T891 C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

HNF:dlu 

Distribution 
Attendees: 
- K-H 
C. Conaer T13OF 
J. W. Kamverman 6750 
P. Scanlan T13OF 
R. E. Williams T I  30F 

RMRS 
C.A. Bicher 
D.A. Booco 
G. J. Bracken 
D. Chojnacki 
D. W. Coyne 
J. Koffer 
M. Martinez 
T. Maydew 
M. J. Nelson 
J. R. Thomson 
P. R. Tourigny 
D. J. Warfield 
Corres. Control 

T I  30F 
T130F 
T13OB 
T891 C 
T439D 
T891 C 
T130F 
BO80 
T891 C 
T130F 
T439D 
T I  30J 
BO80 

SEG 
M. T. Avcock T13OF 
P. Siuer TI 30F 

ssoc 
R. J. Ballenaer T883B 
J. Elkins- 8750 


